

## CMU PROJECT OUTCOMES ASSESSMENT

**PROJECT:** Brannock Windows

**REPORT DATE:** March 28, 2006

**PROJECT TIME RANGE:** January 2006  
Anticipated Completion Date: **SUBMITTED BY:** R.G. Kirby

**GROUP CONDUCTING STUDY:** Jenkins Exteriors  
14844 Hwy B  
Higbee, MO 65257

**REASON FOR PROJECT:** Deterioration of windows

**CONSTITUENTS DIRECTLY INVOLVED:** Jenkins Exteriors, Herman Fortman, Julee Sherman, R. G. Kirby

**OUTCOME OF PROJECT:** Installation of windows to occur during the spring of 2006. Upon completion, the windows will help provide a more comfortable space. The windows will be operable and let in more fresh air. The windows will help the building be more energy efficient.

---

### NOTE:

Under the section **REASONS FOR PROJECT** it will be important to note:

- Specifics issues, problems, or challenges as to why the project or study was conducted (i.e. Concern over network reliability and stability)
- Funding source if applicable (i.e. Grants, operational funds, donation)

Under the last section of **OUTCOME OF PROJECT** it will be important to note:

- Specific results of the project (i.e. Discovered that the network was operating at 80% utilization)
- Changes that were made as a result of the project (i.e. A plan was developed as a result of the assessment and when funding became available, the plan was successfully executed resulting in a new robust network infrastructure with 100 times the capacity. Provided the foundation for the growth of our dual-credit population)
- Relevant statistical information
- Feel free to include relevant documents associated with project