

CMU PROJECT OUTCOMES ASSESSMENT

PROJECT: Student Community Center (SCC)

REPORT DATE: March 24, 2006

PROJECT TIME RANGE: 1999-2005 **SUBMITTED BY:** R. G. Kirby

GROUP CONDUCTING STUDY: Partners & Associates, Inc.
510 Union Avenue
Knoxville, TN 37902-2123

REASON FOR PROJECT: To replace the existing "Eagles Nest" or Eyrie for a more modern, attractive, technologically adequate socialization space for the students. This project should impact the ability of CMU to attract and retain students.

CONSTITUENTS DIRECTLY INVOLVED: Partners & Associates, Inc., Board of Trustees, Senior Staff, Advancement Team

OUTCOME OF PROJECT: August 2005 a new Athletic Training Center was integrated into the Student Community Center along with a main dining hall, grill, bookstore, mailboxes, ATM, Offices for Student Development, career counseling staff, personal counseling staff, student government, Greek organization, workout center, clinic/college nurse, and entertainment center. The fourth floor is a meeting/banquet room that can be divided into one large area or three separate areas.

NOTE:

Under the section **REASONS FOR PROJECT** it will be important to note:

- Specifics issues, problems, or challenges as to why the project or study was conducted (i.e. Concern over network reliability and stability)
- Funding source if applicable (i.e. Grants, operational funds, donation)

Under the last section of **OUTCOME OF PROJECT** it will be important to note:

- Specific results of the project (i.e. Discovered that the network was operating at 80% utilization)
- Changes that were made as a result of the project (i.e. A plan was developed as a result of the assessment and when funding became available, the plan was successfully executed resulting in a new robust network infrastructure with 100 times the capacity. Provided the foundation for the growth of our dual-credit population)
- Relevant statistical information
- Feel free to include relevant documents associated with project