

CMU PROJECT OUTCOMES ASSESSMENT

PROJECT: New Women's Softball Field

REPORT DATE: March 28, 2006

PROJECT TIME RANGE: 2006–Ongoing **SUBMITTED BY:** R.G. Kirby

GROUP CONDUCTING STUDY: Engineering Surveys & Services, LLC
113 Fay Street
Columbia, MO 65201

REASON FOR PROJECT: To create a new, modern women's softball field. To enhance the athletic program and attract and retain students.

CONSTITUENTS DIRECTLY INVOLVED: Engineering Surveys & Services, LLC, R.G. Kirby, Larry Anderson, Mark Robb, Julee Sherman, softball team, softball coaches

OUTCOME OF PROJECT: The project has been given Board of Directors' approval. There is property acquisition happening at this time. When property acquisition is complete, the design and layout of the field will occur. Work is planned during the summer & fall of 2006 with usage expected spring of 2007.

NOTE:

Under the section **REASONS FOR PROJECT** it will be important to note:

- Specifics issues, problems, or challenges as to why the project or study was conducted (i.e. Concern over network reliability and stability)
- Funding source if applicable (i.e. Grants, operational funds, donation)

Under the last section of **OUTCOME OF PROJECT** it will be important to note:

- Specific results of the project (i.e. Discovered that the network was operating at 80% utilization)
- Changes that were made as a result of the project (i.e. A plan was developed as a result of the assessment and when funding became available, the plan was successfully executed resulting in a new robust network infrastructure with 100 times the capacity. Provided the foundation for the growth of our dual-credit population)
- Relevant statistical information
- Feel free to include relevant documents associated with project